Polar Field Planning Process

Grant proposals
External and BAS

Arctic field proposals
Other funders e.g. EU
Logistics exchange
Commercial activity

!

Antarctic Access Office
Logistics requests

!

Logistics Panel
Examine feasibilty and
capacity for field support

Funding awarded

v

Detailed logistics
requirement meeting

(January)

Collaborative
Antarctic Science
Scheme (CASS)
proposals

!

BAS core projects

Preliminary planning
meeting

Operations info

I

Science support meeting

Additional logistics info
gathered, workflow
established

Director Operations
BAS Science Prog Rep
External Science Rep
PFO

Operations

Health & Safety
Environment Rep
Science Support

I

Additional information
from scientists

NERC Polar Resource
Allocation Meeting
(N-PRAM)

Final planning for field
programme committment

(May)

!

O

British
Antarctic Survey

NATURAL ENVIRONMENT RESEARCH COUNCIL

Field programme

I

Executive Team final
decision

(May/June)




